COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 23/ 2014

ESTI MATE SUMVARY 16: 21: 38
CONTI D C18887 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 18887- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 41.0 DAYS TIME ALLON 8/15/2014 FI XED COVPLETI ON DAT!
SH 64 EAST OF RANGELY RESURFAC PERCENT TI ME: 31.30 ORI G TIVE ALLOW 8/15/2014 FI XED COVPLETI ON DAT
PRQJECT NO. STAO64A- 002
SH 64 EAST OF RANGELY RESURFACI NG
NAVE OF RQAD: 064A
PRQJECT COUNTI ES: R O BLANCO
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 05/ 17/ 2014 DATE TI ME STARTED 04/07/2014
2273 R VER ROAD DATE LET 12/ 12/ 2013 DATE WORK BEGAN 04/ 07/ 2014
DATE AWARDED 12/ 19/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 14/ 2014 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 DATE NOTI CE TO PROCEED 04/ 07/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2,991, 878.05 PARTI Cl PATI NG $ 755, 738. 54 $ 670, 101. 54
AWARD PRQIECT AMT: $ 2,546, 243. 25 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 25. 26% TOTAL EARNI NGS 755, 738. 54 670, 101. 54
FUNDS AVAI LABLE: $  2,236,139.51 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 755, 738. 54 670, 101. 54
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -18,718.86 -16, 149. 75
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 737,019. 68 653, 951. 79
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 737,019. 68 653, 951. 79
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 653, 951. 79

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18887-BI D ESTI MATE RUN 05/ 23/ 2014
PRQJECT: STA0B4A- 002 ESTI MATE NO 0002 16: 21: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 C earing and G ubbing 0. 500 0. 000
ACRE 0. 000 0. 00
6, 800. 00000 0. 000 0. 00
0010 202- 00090 *Renoval of Delineator 608. 000 0. 000
EACH 0. 000 0. 00
4. 00000 0. 000 0. 00
0015 202-00240 *Renoval of Asphalt Mat (Pl aning) 3, 400. 000 3, 400. 000
SY 0. 000 0. 00
3. 80000 3, 400. 000 12, 920. 00
0020 203-00060 Enbanknent Material (Conplete In Place) 300. 000 0. 000
CY 0. 000 0. 00
57. 00000 0. 000 0. 00
0025 203-01500 Bl adi ng 40. 000 2.000
HOUR 4.000 376. 00
94. 00000 6. 000 564. 00
0030 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0035 207-00205 Topsoi | 100. 000 0. 000
CY 0. 000 0. 00
132. 00000 0. 000 0. 00
0040 208-00002 *Erosion Log (12 Inch) 1, 000. 000 0. 000
LF 0. 000 0. 00
4. 75000 0. 000 0. 00
0045 208-00103 *Removal and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
98. 00000 0. 000 0. 00
0050 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0055 208- 00205 *Erosion Control Supervisor 200. 000 20. 250
HOUR 6. 000 300. 00

50. 00000 26. 250 1,312.50



CONTI D C18887 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18887-BI D ESTI MATE RUN 05/ 23/ 2014
PRQJECT: STA064A- 002 ESTI MATE NO 0002 16: 21: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 210- 04030 *Modi fy Quardrail 477. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0065 210- 04200 *Adj ust Quardrai l 683. 000 0. 000
LF 0. 000 0. 00
5. 75000 0. 000 0. 00
0070 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 285. 00000 0. 000 0. 00
0075 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0080 213-00012 *Spray-on Mul ch Bl anket 0. 500 0. 000
ACRE 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0085 304- 06000 Aggregate Base Course (Cl ass 6) 6, 602. 000 0. 000
TON 0. 000 0. 00
21.50000 0. 000 0. 00
0090 403-00720 Hot M x Asphalt (Patching) (Asphalt) 70. 000 0. 000
TON 41. 080 6, 901. 44
168. 00000 41. 080 6, 901. 44
0095 403-34701  *Hot M x Asphalt (Gading SX) (75) 22, 000. 000 0. 000
TON 5, 053. 270 224,870.52
44. 50000 5, 053. 270 224,870.52
0100 411-03352 Asphal t Cement Perfornmance G ade (PG 58-28) 1, 210. 000 0. 000
TON 298. 270 119, 308. 00
400. 00000 298. 270 119, 308. 00
0105 411-10255  Enulsified Asphalt (Sl ow Setting) 14, 000. 000 0. 000
GAL 2,077.000 6, 231. 00
3. 00000 2,077.000 6, 231. 00
0110 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 557. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00



CONTI D C18887 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18887-BI D ESTI MATE RUN 05/ 23/ 2014
PRQJECT: STAO064A- 002 ESTI MATE NO 0002 16: 21: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 606-01370 *Transition Type 3G 12. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0120 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
765. 00000 0. 000 0. 00
0125 606- 01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
1, 125. 00000 0. 000 0. 00
0130 606-02005 *End Anchor age (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0135 612-00001  *Delineator (Type I) 556. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0140 612-00003  *Delineator (Type I11) 52. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0145 614-00011 *Sign Panel (dass I) 60. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0150 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 8. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0155 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0. 000 0. 00
7, 500. 00000 0. 900 6, 750. 00
0160 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0.378 131, 776. 47
348, 615. 00000 0.378 131, 776. 47
0165 626- 01000 *Public Information Services 1. 000 0. 250
LS 0. 150 1, 500. 00
10, 000. 00000 0. 400 4, 000. 00



CONTI D C18887 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18887-BI D ESTI MATE RUN 05/ 23/ 2014
PRQJECT: STAO064A- 002 ESTI MATE NO 0002 16: 21: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 627-00001 *Pavenent Mar ki ng Pai nt 2,500. 000 0. 000
GAL 385. 000 9, 625. 00
25. 00000 385. 000 9, 625. 00
0175 627-00005 *Epoxy Pavement Mar ki ng 613. 000 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0. 00
0180 630-00000  *Fl aggi ng 2, 400. 000 185. 000
HOUR 568. 250 11, 365. 00
20. 00000 753. 250 15, 065. 00
0185 630- 00007 *Traffic Control Inspection 29. 000 4. 000
DAY 13. 000 1, 300. 00
100. 00000 17. 000 1, 700. 00
0190 630-00012 *Traffic Control Managenent 64. 000 5. 000
DAY 15. 000 8, 625. 00
575. 00000 20. 000 11, 500. 00
0195 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0200 630- 80341 *Construction Traffic Sign (Panel Size A) 38. 000 7.000
EACH 9. 500 237.50
25. 00000 16. 500 412. 50
0205 630-80342 *Construction Traffic Sign (Panel Size B) 75. 000 29.500
EACH 6. 500 227.50
35. 00000 36. 000 1, 260. 00
0210 630-80343 *Construction Traffic Sign (Panel Size C 24. 000 5. 000
EACH 0. 000 0. 00
40. 00000 5. 000 200. 00
0215 630-80344 *Construction Traffic Sign (Special) 192. 000 24. 000
SF 0. 000 0. 00
15. 00000 24.000 360. 00
0220 630-80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 0. 000 0. 00
2, 000. 00000 1. 500 3, 000. 00



CONTI D C18887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18887-BI D ESTI MATE RUN 05/ 23/ 2014
PRQJECT: STA0B4A- 002 ESTI MATE NO 0002 16: 21: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 6. 000
EACH 13. 500 108. 00
8. 00000 19. 500 156. 00
0230 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 3. 000 30. 00
10. 00000 3. 000 30. 00
0235 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 6. 000
EACH 0. 000 0. 00
10. 00000 6. 000 60. 00
0240 630-80380 *Traffic Cone 200. 000 25. 000
EACH 10. 000 10. 00
1. 00000 35. 000 35. 00
0245 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0250 630-86810 *Traffic Signal (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0255 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70016 F/ A Fuel Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70018 F/ A Roadway Snoot hness | ncentive 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 0. 000
FA 23,597. 760 23,597.76

1. 00000 23, 597. 760 23,597.76



CONTI D C18887 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18887-BI D ESTI MATE RUN 05/ 23/ 2014
PRQJECT: STAO064A- 002 ESTI MATE NO 0002 16: 21: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70025 F/ A Quality Incentive Paynent 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 630-80370 Conc Barrier (Tenp) Added Per MCR/ CMO # 2 360. 000 0. 000
LF 180. 000 5, 760. 00
32. 00000 180. 000 5, 760. 00
0475 606- 02003 End Anchor (Nonfl ared) Added per MCR/CMO # 3 10. 000 0. 000
EACH 0. 000 0. 00
2, 365. 00000 0. 000 0. 00
0480 630-00001 Pilot Car Operation Added per MCR/ CMD # 4 200. 000 0. 000
HOUR 72.000 3,168. 00
44. 00000 72.000 3,168. 00
0500 900- 00006 Added Item (Dol lar)/ Elininated Item Conpensation Added 18, 700. 000 0. 000
per CMD # 6
DOL 18, 700. 000 18, 700. 00
1. 00000 18, 700. 000 18, 700. 00
0505 900- 00006 Added Item (Dol lar)/ Overweight Load Price Reduction -20. 000 0. 000
Added per CMO # 7
DOL -20. 000 -20.00
1. 00000 -20. 000 -20.00
CAT 0200 CURRENT AMI $ 2,833,269.75$% 573,997.19 % 609, 743. 19
CAT NOO300 STRUCTURE D-02-A
0290 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 280. 000 280. 000
SY 0. 000 0. 00
26. 00000 280. 000 7,280. 00
0295 202- 00425 *Renoval of Bridge Railing 225. 000 0. 000
LF 0. 000 0. 00
13. 60000 0. 000 0. 00
0300 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 25. 000 25. 000
SY 0. 000 0. 00
175. 00000 25. 000 4, 375. 00



CONTI D C18887 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18887-BI D ESTI MATE RUN 05/ 23/ 2014
PRQJECT: STA0B4A- 002 ESTI MATE NO 0002 16: 21: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE D-02-A

0305 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0.00
240. 00000 0. 000 0.00
0310 403-34701  *Hot M x Asphalt (Gading SX) (75) 46. 000 0. 000
TON 10. 150 451. 68
44.50000 10. 150 451. 68
0315 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 2. 800 0. 000
TON 0.610 244.00
400. 00000 0.610 244.00
0320 411-10255 Emul sified Asphalt (Sl ow Setting) 14. 000 0. 000
GAL 0. 000 0.00
3. 00000 0. 000 0. 00
0325 515-00120 *Wat er proof i ng (Menbr ane) 282. 000 0. 000
SY 282. 000 5, 076. 00
18. 00000 282. 000 5, 076. 00
0330 518-03000 *Sawi ng and Seal i ng Bridge Joint 60. 000 0. 000
LF 60. 000 4, 440. 00
74. 00000 60. 000 4, 440. 00
0335 601- 03540 *Concrete O ass DI (Deck Topping) 0. 700 0. 680
CcY 0. 000 0.00
2, 000. 00000 0. 680 1, 360. 00
0340 606-11010 *Bridge Rail Type 10R 211. 000 0. 000
LF 211. 000 23, 843. 00
113. 00000 211. 000 23,843.00
0485 518-01250 Br Expan Cover Plate Str D-02-A added per MCR/ CMD #5 48. 000 0. 000
LF 48. 000 648. 00
13. 50000 48. 000 648. 00

CAT 0300 CURRENT AMI  $ 53,331.00 $ 34,702.68 % 47,717. 68
CAT NOO301 STRUCTURE D-02-B

0345 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 251. 000 251. 000
Sy 0. 000 0.00
26. 00000 251. 000 6, 526. 00
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PON: 18887-BI D ESTI MATE RUN 05/ 23/ 2014
PRQJECT: STA0B4A- 002 ESTI MATE NO 0002 16: 21: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0301 STRUCTURE D-02-B

0350 202-00425 *Renoval of Bridge Railing 205. 000 0. 000
LF 0. 000 0. 00
13. 60000 0. 000 0. 00
0355 202- 00450 *Removal of Portions of Present Structure (C ass 1) 17. 000 0. 000
5% 17. 000 2,975.00
175. 00000 17. 000 2,975.00
0360 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
240. 00000 0. 000 0. 00
0365 403-34701  *Hot Mx Asphalt (G ading SX) (75) 41. 000 0. 000
TON 24.180 1,076.01
44. 50000 24.180 1,076.01
0370 411-03352 Asphalt Cenent Performance G ade (PG 58-28) 2.500 0. 000
TON 1. 450 580. 00
400. 00000 1. 450 580. 00
0375 411-10255 Enul sified Asphalt (S| ow Setting) 13. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0380 515-00120 *Wat er proof i ng (Menbr ane) 255. 000 0. 000
Sy 255. 000 4,590. 00
18. 00000 255. 000 4,590. 00
0385 518-03000 *Sawi ng and Seal i ng Bridge Joint 60. 000 0. 000
LF 60. 000 4, 440. 00
74. 00000 60. 000 4, 440. 00
0390 601- 03540 *Concrete O ass DI (Deck Topping) 0. 500 0. 000
CY 0. 460 920. 00
2, 000. 00000 0. 460 920. 00
0395 606-11010 *Bridge Rail Type 10R 191. 000 0. 000
LF 191. 000 21, 583. 00

113. 00000 191. 000 21, 583. 00
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PCN: 18887-BI D ESTI MATE RUN 05/ 23/ 2014
PRQJECT: STAO064A- 002 ESTI MATE NO 0002 16: 21: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NOO0301 STRUCTURE D-02-B
0490 518-01250 Br Expan Cover Plate Str D-02-B added per MCRICMD # 5 48. 000 0. 000
LF 48. 000 648. 00
13. 50000 48. 000 648. 00
CAT 0301 CURRENT AMI  $ 47,413.50 $ 36,812.01 % 43, 338.01
CAT NO0302 STRUCTURE D-02-F
0400 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 195. 000 195. 000
SY 0. 000 0. 00
26. 00000 195. 000 5, 070. 00
0405 202-00425 *Renoval of Bridge Railing 163. 000 0. 000
LF 0. 000 0. 00
13. 60000 0. 000 0. 00
0410 202- 00450 *Renoval of Portions of Present Structure (O ass 1) 12. 000 12.000
SY 0. 000 0. 00
175. 00000 12. 000 2,100. 00
0415 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
240. 00000 0. 000 0. 00
0420 403-34701  *Hot M x Asphalt (Gading SX) (75) 32. 000 0. 000
TON 23.790 1, 058. 66
44.50000 23.790 1, 058. 66
0425 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 1. 900 0. 000
TON 1.420 568. 00
400. 00000 1.420 568. 00
0430 411-10255  Enulsified Asphalt (Sl ow Setting) 10. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0435 515-00120 *Wat er proof i ng (Menbr ane) 199. 000 0. 000
SY 199. 000 3, 582. 00
18. 00000 199. 000 3, 582. 00
0440 518-03000 *Sawi ng and Seal i ng Bridge Joint 30. 000 0. 000
LF 30. 000 2,220.00
74. 00000 30. 000 2,220.00
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PON: 18887-BI D ESTI MATE RUN 05/ 23/ 2014
PRQIECT: STA0B4A- 002 ESTI MATE NO 0002 16: 21: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE D-02-F

0445 601- 03540 *Concrete O ass DI (Deck Topping) 0. 400 0. 340
Cy 0. 000 0.00
2, 000. 00000 0.340 680. 00
0450 606-11010 *Bridge Rail Type 10R 149. 000 0. 000
LF 149. 000 16, 837. 00
113. 00000 149. 000 16, 837. 00
0495 518-01250 Br Expan Cover Plate Str. D-02-F added per MCR/ CMD #5 24.000 0. 000
LF 24. 000 324.00
13. 50000 24.000 324.00

CAT 0302 CURRENT AMI  $ 35, 363.80 $ 24,589. 66 $ 32, 439. 66
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0455 620- 00001 Field Office (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0460 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0465 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 22,500.00 $ 0.00$ 22,500. 00

PRQJIECT TOTAL CURRENT AMI $ 2,991, 878.05$ 670, 101.54 $ 755, 738. 54



